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The Capitol Corridor Joint Powers Authority (CCJPA) requests approval of the following Traffic 
Congestion Relief Program (TCRP) project application amendment for $2,925,000 in new TCRP 
funding. 
 
Project #9.4 – Capitol Corridor; Oakland to San Jose intercity track improvements 
• Program $2,925,000 in TCRP funds for Construction 
• Update project scope 
• Update project schedule and funding plan 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
Project #9.4 is to construct additional track and sidings, extensions of existing sidings, and 
new crossovers to facilitate the movement of both passenger and freight trains between the 
new and existing track sections along the Capitol Corridor from Oakland to San Jose. 
 
Currently, $19,500,000 in TCRP funding is programmed and allocated for Construction, which 
is proceeding in two segments.  The first segment, Oakland to Elmhurst, has been completed, 
but at a higher cost than originally estimated due to the unanticipated replacement a bridge.   
 
The second segment, Newark to Albrae, is 90% complete.  However, project costs have 
increased due to delays in construction and the short supply of construction materials. 
Additional TCRP funding totaling $2,925,000 is needed to complete the segment. 
 
A concurrent allocation of $2,925,000 for Construction is requested under Reference No. 
2.6e.(1). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation 
Commission hereby amends the application for TCRP Project #9.4 as follows: 
 
Revises: 
 

2,040     48,685 500
0   

Proposed 51,225 48,300 2,925    
  2,925 0

2,040   
Change 2,925 0 2,925    

  45,760 500
Total
Existing 48,300 48,300 0    

   21,560 500 2,040Proposed 24,100 24,100      
Change 0

21,560 500 2,040

 
STIP-IIP
Existing 24,100 24,100

4,700    Proposed 4,700 4,700       
Change 0

4,700
PTA
Existing 4,700 4,700

       22,42519,500 2,925   
2,9252,925

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 19,500 19,500

Description:

Capitol Corridor Joint Powers Authority (CCJPA)
CCJPA
Capitol Corridor - Oakland to San Jose intercity track improvements

Lead Agency:
Implementing:

Change
Proposed

2,925
22,425

Phase 1
Phase 2

01/02
01/02

19,500

02/03 05/06
Phase 3
Phase 4
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TCRP AMENDMENT TAA-05-21 

 
Location Maps 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

TCRP #9.4 
 

Description: Capitol Corridor – Oakland to 
San Jose intercity track improvements. 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 


